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Report No.              82                           
Date:        5/22/80                     

Architect:            ABC Architects                                            Day    M        T       W        Th       F

Project:                   ENFIELD  705-2                          Contractor:            RST CONSTRUCTION               

Superintendent:  PETER PERCH                             

Weather:  8:00 am                         Noon:                      4:00 pm                                    

Temperature:  8:00 am                                       Noon:                      4:00 pm                                    
.

PERSONNEL
COUNT

Spec
Sect

Contractor Trade Foreman Journeymen Helpers Total

General
Contractor:

02204
04200
06100
09250

Utilities Inc.
Brickit, Inc
RST Construction
Gypit Company

Laborers
Masons
Carpenters
Carpenters

1
1
1
1

2
6
4
4

1
1
2
3

4
8
7
8

Subcontractors

07510
14210
15400
15500
15300
16000

Coverall Roofing
Highlife Inc
Full Flo
Plumbing
Northwind Co
Wetmatch Inc
Live Wire Elect.

Roofer
Elevator
Plumbers
Pipefitters
Pipefitters
Electricians

1
1
1
1
1
1

6
1
2
1
1
3

1
0
0
0
0
2

8
2
3
2
2
6

Total: 10 30 10 50

NOTES:

(1) Utilities Inc. w/ backhoe installing Sanitary lines and manholes 5 and 6
Masons showed up  @ 7:30 left at 10:00 due to rain
Carpenters installing blocking in apts. 205-210
Drywall carpenters installing metal studs on 4th floor

(2) Roofers unloaded five rolls of membrane roof and ten pails of adhesive,  left site  @ 11:00 due to rain.
Elevator mechanics setting rails in shaft
Plumbers installing sanitary risers #2 and #5
HVAC pipefitters setting pipe hangers at 2 nd floor
Fire Protection pipefitters setting standpipe @ stair #2
Electricians pulling feeders to 2nd floor

(7) Mr.  Rogers, RST Construction Co   Inspecting Project
Mr.  Harmone, Enfield Building Inspector (PM)

Number Key to inspection notes:
1.  Work performed by General Contractor
2.  Work performed by Subcontractors
3.  Work items or extra started
4.  Work item or extra completed
5.  Potential or encountered delays
6.  Serious accidents
7.  Visitors and reasons
8.  Testing or inspection
9.  Equipment on site

10. Site meeting participants and discussion
11. Variations from plans and specs. instigator, action taken, contractors seeking

compensation, item labor and materials
12. Description of job incidents and remarks
13. Materials and equipment for installation received, compliance to specs.
14. Work not  meeting specifications
15. Item in 14 corrected
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